Rpt-ID: RCPESPRJ Georgia Date: 06/13/2016
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0047 Pay Period: 05/01/2016

to 05/31/2016

Contract Location: Time Allowed: 1521 Days
0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHI’ Elapsed Calender Days: 1429 Days
Percent Time: 93.95
District: 3 Area: 02
Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let: 04/20/2012

P. 0. BOX 38 Date Awarded: 05/04/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012

COLUMBUS GA 31902-0038 Date Work Began: 08/03/2012

Phone: (706)687-0303 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $10,075,407.53 Counties:

Original Contract Amount $8,961,844.29 Muscogee

Funds Available $3,822,159.97

Percent Complete 62.06%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351010-.01000 $10,075,407.53 $8,961,844.29 $3,822,159.97 62.06% $172,838.34

Chief Engineer
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05/01/2016
to 05/31/2016

Project Number:

Federal State Project Number:

351010-.01000

WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

STP00-8060-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,002,597.85
$1,250,649.71

Prev to Date

$4,864,327.18
$1,216,082.04

$6,253,247.56 $6,080,409.22
$0.00 $0.00
$6,253,247.56 $6,080,409.22
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,253,247.56 $6,080,409.22

Total Payable:

This Estimate

$138,270.67
$34,567.67
$172,838.34
$0.00
$172,838.34
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$172,838.34



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14319-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0047

Date: 06/13/2016

Page 3 of 8

Pay Period: 05/01/2016
to 05/31/2016

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .812
372175.000 .042
.854 $15,631.35 $317,837.45
STP00-8060-00(002)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 36,833.000 34,245.140
15.850 5,140.940
39,386.080 $81,483.90 $624,269.37
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 9,285.000 6,875.212
L & H LIME 59.878 -75.230
6,799.982 $-4,504.62 $407,169.32
0060 413-1000 BITUM TACK COAT GL 7,259.000 5,494.000
3.030 7.000
5,501.000 $21.21 $16,668.03
0065 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 38,603.000 263.444
2.780 322.778
586.222 $897.32 $1,629.70
0070 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 320.000 882.014
38.780 .000
882.014 $.00 $34,204.50
0075 441-0104 CONC SIDEWALK, 4 IN SY 9,776.000 6,662.008
22.900 660.000
7,322.008 $15,114.00 $167,673.98
0080 441-0740 CONCRETE MEDIAN, 4 IN SY 554.000 642.658
22.650 140.000
782.658 $3,171.00 $17,727.20
0090 441-4030 CONC VALLEY GUTTER, 8 IN SY 155.000 193.813
37.850 .000
193.813 $.00 $7,335.82



Rpt-ID: RCPESPRJ
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Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0047 Pay Period: 05/01/2016
to 05/31/2016
Project Number 351010-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,782.000 16,797.000
11.250 1,190.000
17,987.000 $13,387.50 $202,353.75
0105 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 7,416.000 4,506.000
10.350 1,438.000
5,944.000 $14,883.30 $61,520.40
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 73.000 104.267
155.000 2.778
107.045 $430.59 $16,591.98
0125 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 1,200.000
35.000 .000
1,200.000 $.00 $42,000.00
0135 624-0400 SOUND BARRIER, TYPE- SF 1,089.000 1,440.000
60.850 .000
1,440.000 $.00 $87,624.00
C
0150 641-1100 GUARDRAIL, TP T LF 21.000 42.000
66.000 .000
42.000 $.00 $2,772.00
0155 641-1200 GUARDRAIL, TP W LF 636.000 636.250
18.500 .000
636.250 $.00 $11,770.63
Category Amount: $140,515.55 $2,019,148.13
Category Number: (0020 DRAINAGE
0180 207-0203 FOUND BKFILL MATL, TP Il cYy 271.000 606.134
45.000 .000
606.134 $.00 $27,276.03
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 7,520.000 6,504.730
22.150 570.700
7,075.430 $12,641.01 $156,720.77
0252 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 119.000 1,438.000
20.000 .000
1,438.000 $.00 $28,760.00
0253 576-1006 SLOPE DRAIN PIPE, 6 IN LF 35.000 262.000
12.000 .000
262.000 $.00 $3,144.00
0265 668-1100 CATCH BASIN, GP 1 EA 100.000 88.000
1808.000 1.000
89.000 $1,808.00 $160,912.00
0285 668-2100 DROP INLET, GP 1 EA 47.000 30.250
1590.000 4.500
34.750 $7,155.00 $55,252.50
0290 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 12.000 1.600
200.000 1.000
2.600 $200.00 $520.00
0295 668-4300 STORM SEWER MANHOLE, TP 1 EA 13.000 11.000
1490.000 1.000
12.000 $1,490.00 $17,880.00
0315 668-5000 JUNCTION BOX EA 2.000 6.500
1269.000 .000
6.500 $.00 $8,248.50
Category Amount: $23,294.01 $458,713.80
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 4.000 8.629
1400.000 .000
8.629 $.00 $12,080.60
0560 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 36.000 38.750
/SAND BAGS 200.000 .000
38.750 $.00 $7,750.00
0570 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 5.000 9.750
350.000 .000
9.750 $.00 $3,412.50
0575 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 92.000
200.000 2.250
94.250 $450.00 $18,850.00
0590 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 360.000 444.000
5.000 .000
444.000 $.00 $2,220.00
0600 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 23.000 53.000
100.000 .000
53.000 $.00 $5,300.00
0610 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 147.000 175.000
75.000 .000
175.000 $.00 $13,125.00
0615 165-0111 MAINTENANCE OF STONE FILTER RING EA 5.000 41.000
25.000 .000
41.000 $.00 $1,025.00
0620 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 8.000
200.000 .000
8.000 $.00 $1,600.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0625 167-1500 WATER QUALITY INSPECTIONS MO 34.000 38.000
900.000 9.000
47.000 $8,100.00 $42,300.00
0630 171-0010 TEMPORARY SILT FENCE, TYPE A LF 20,674.000 21,348.850
2.000 45.000
21,393.850 $90.00 $42,787.70
Category Amount: $8,640.00 $150,450.80
Category Number: 0050 PERMANENT EROSION CONTROL
0640 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 14.000 312.596
25.850 .000
312.596 $.00 $8,080.61
0645 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 423.000 513.840
40.000 .000
513.840 $.00 $20,553.60
0650 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 28.000 151.937
40.000 .000
151.937 $.00 $6,077.48
0683 710-9000 PERMANENT SOIL REINFORCING MAT SY 130.000 454.406
6.000 .000
454.406 $.00 $2,726.44
Category Amount: $0.00 $37,438.13
Category Number: 0060 RETAINING WALLS
0720 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 2,010.000 2,019.070
48.500 .000
2,019.070 $.00 $97,924.90
0725 530-0105 WATERPROOFING SY 46.000 51.001
1.000 .000
51.001 $.00 $51.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 RETAINING WALLS
0730 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 697.000 794.796
45.900 .000
794.796 $.00 $36,481.14
14
Category Amount: $0.00 $134,457.04
Category Number: (0010 ROADWAY
27 210-0250 UNDERCUT EXCAVATION CcYy .000 750.000
7.500 .000
750.000 $.00 $5,625.00
undercut excavation
Category Amount: $0.00 $5,625.00
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -122,049.230
1.000 388.780
-121,660.450 $388.78 ($121,660.45)
(IN# 1)
Category Amount: $388.78 $-121,660.45
Project Total Amount: $172,838.34 $6,253,247.56



